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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 329 Date: 16-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 646

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am.
- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
Called Richard McGwire and Chris Bach of Bay Shipping and Yacht to gain access onto the Navy Pier on
Treasure Island for surveying.
- Checked SFOBB project control on Treasure Island near the Navy pier prior to being granted permission
onto the pier since it's gated. The control points used were TIN3, 6203, and 6204 which all checked in very
well with the theoretical values.
- Continued to process the surveying data from yesterday of the measurements taken at the center line
punchmarks on bikepath panels 21 to 33.
- Refer to Lalit's diary for more details regarding ABFs operation, labor, and equipment for preparations for
the Shear Key and Bearing work at the E2 cap beam.
- Attended weekly OBG staff meeting at 3:30pm.

Attachment

Close-up of the Favco crane removing the tower strand jack erection
gantry.

W-Line backspan catwalk construction to date as the side panel work
is in progress.
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View from control point MB007 on the Treasure Island Navy pier to the
SAS bridge.

The Left Coast Lifter in position to lift OBG 12E and the Favco crane
removing the tower strand jack erection gantry.
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